

ET3 Testing with NEMESIS Vendors – Tentative

- Week of Oct 12th – 16th
- NEMESIS Software Vendor Registration
 - Use of CMS Registration Website URL
 - Security Key Access – provided via CMS Authentication process
- PCR Data Submission Testing: Oct 14th
- Vendors work directly with NEMESIS TAC for coordination

Jul 20 – Sept 22

ET3 Schematron - Build, Test, Deploy

Sep 22 - Oct 31

ET3 Schematron - Implement New Validation Rules

Oct 12 - Oct 16

ET3 Schematron/UAT Test #1