January 2018

January 2018						February 2018							
Su	Мо	Tu	We	Th	Fr	Sa	Su	Мо	Tu	We	Th	Fr	Sa
7 14 21 28	1 8 15 22 29	2 9 16 23 30	3 10 17 24 31	4 11 18 25	5 12 19 26	6 13 20 27	4 11 18 25	5 12 19 26	6 13 20 27	7 14 21 28	1 8 15 22	2 9 16 23	3 10 17 24

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
Dec 31	Jan 1, 18	2	3	4 10:00am NEMSIS State Training	5	6
7	8	9 4:00pm Send pre-materials out for NASEMSO Data Managers Call: Completion of	10 10:30am V3 Implementation Call: Completion of 4:00pm Send out Recording of Call	11	12	13
14	15	16 12:30pm NASEMSO Data Managers Call: Completion of 4:00pm Send out Recording of Call	4:00pm Send pre-materials out for V3 Implementation Call: Review Agile Requests	18 10:00am NEMSIS Public Training 4:00pm Send pre-materials out for NEMSIS DMC Call:	19	20
21	22	23	10:30am V3 Implementation Call: Review Agile 4:00pm Send out Recording and Survey	11:00am NEMSIS DMC Call: Review Agile Requests 4:00pm Send out Recording and Survey	26	27
28	29	30	31	Feb 1	2	3

Lisa Young 1 1/16/2018 12:28 PM

February 2018

February 2018						March 2018							
Su	Мо	Tu	We	Th	Fr	Sa	Su	Мо	Tu	We	Th	Fr	Sa
4 11 18 25	5 12 19 26	6 13 20 27	7 14 21 28	1 8 15 22	2 9 16 23	3 10 17 24	4 11 18 25	5 12 19 26	6 13 20 27	7 14 21 28	1 8 15 22 29	2 9 16 23 30	3 10 17 24 31

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
Jan 28	29	30	31	Feb 1 10:00am NEMSIS State Training	2 12:00pm Close Survey: Agile Requests	3
4	5	6	7 4:00pm Send pre-materials out for Implementation Call: Review Agile Requests	8	9	10
11	12	4:00pm Send pre-materials out for NASEMSO Data Managers Call: Review Agile	14 10:30am V3 Implementation Call: Review Agile 4:00pm Send out Recording & Survey	15 10:00am NEMSIS Public Training 4:00pm NEMSIS DMC Call: Suggested List	16 12:00pm Close Survey: Agile Requests	17
18	19	12:30pm NASEMSO Data Managers Call: Review Agile 4:00pm Send out Recording and Survey	4:00pm Send pre-materials out for Implementation Call #2	11:00am NEMSIS DMC Call: Suggested List 4:00pm Send out Survey 2 for DMC Call #2	23	24
25	26	27	10:30am V3 Implementation Call: Suggested List 4:00pm Send out Recording and Survey	Mar 1	2	3

Lisa Young 2 1/16/2018 12:28 PM