


Changes discussed on 05/21 and approved on 05/22 at DMC Council Mtg:

- 3.5.0 Candidate Release: OLD: Dec 2018 | NEW: May 2019
- 3.5.0 Final Release (NEMSIS): OLD: Mar 2019 | NEW: Sep 2019
- 3.3.4 NEMSIS stops accepting data: OLD: Jan 2019 | NEW: Sep 2019
- 3.5.0 Compliance Testing Readiness: OLD: May 2019 | NEW: Nov 2019
- 3.5.0 Data Acceptance Starts: OLD: Aug 2019 | NEW: Feb 2020
- 3.5.0 Software Release (Vendor): OLD: Feb 2020 | NEW: Feb 2021
- 3.5.0 Majority Implementation: OLD: Jan 2021 | NEW: Jan 2022
- 3.4.0 NEMSIS stops accepting data: OLD: Jan 2022 | NEW: Jan 2023



Duration between release activities

Candidate Release (NEMSIS)

4 months

Final Release (NEMSIS)

2 months

Compliance Testing Readiness (NEMSIS)

3 months

Data Acceptance Readiness (NEMSIS)

12 months

Software Release (Vendor)

12 months

Majority Implementation



v3.3.4 NEMSIS Stops Accepting Data

v3.4.0 NEMSIS Stops Accepting Data