


NEMSIS 2021 Version 3.5.0 Implementation Virtual BOOT CAMP


V3.5 Transition Implementation Planning Checklist

Chip Cooper, NRP, MPH,
NH Emergency Services Data Manager
July 13, 2021





Overview

- Orientation to Transition Planning Checklist
- Planning Considerations



Transition Plan = Project Management


Lots of software out there to help



Planning Checklist

| Project and Task Categories | Tasks and Considerations | Priority | Estimated Time (Days) To Complete | Est. Start Date | Est. Due Date | Notes |
|-----------------------------|--------------------------|----------|-----------------------------------|-----------------|---------------|-------|
|-----------------------------|--------------------------|----------|-----------------------------------|-----------------|---------------|-------|

- **Start with checklist and add or delete areas that apply to your**
 - Make initial prioritization of your tasks
- **Fluid Planning and Project Management Cycle**
 - Identify more specific tasks
 - Estimate time to complete
 - (re)Prioritize your tasks



Your Software Vendor

- Their NEMESIS Compliance testing timeline
- Evaluate the transition tools provided by your vendor as part of the planning process
 - Dataset Management
 - Validation tools
 - Runform development



3rd Party Vendors

- Determine compliance testing plan for these vendors
 - May be delayed compared to your software
 - Effect on transition timeline
 - Update to software versions lead time
- Plan to shut off acceptance of V3.3.4 or V3.4

• As of 7/8/2021 only 7 vendors submitted applications to complete compliance testing

