
NEMSIS Versioning Schedule

2017 20242018 2019 2020 2021 2022 2023

3.5.0 Requests Finalized
May 2018

3.5.0 Candidate Release
May 2019

3.5.0 Final Release (NEMSIS)
Sep 2019

3.5.0 Compliance Testing Readiness
Nov 2019

3.5.0 Data acceptance starts
Feb 2020 3.5.0 Broad Market Availability of Software

Feb 2021
3.5.0 Majority Implementation
Jan 2022

NASEMSO Data Managers Meeting
May 2018

NASEMSO Regional Meeting
Oct 2018

3.3.4 NEMSIS stops accepting data
Mar 2021

3.4.0 NEMSIS stops accepting data
Jan 2023



2018 20232019 2020 2021 2022

Majority Implementation

v3.3.4 NEMSIS 
stops accepting data

v3.4.0 NEMSIS 
stops accepting data

Candidate Release (NEMSIS)
4 months

Final Release (NEMSIS)
2 months

Compliance Testing Readiness (NEMSIS)
3 months

Data Acceptance Readiness (NEMSIS)
12 months

Software Release by Vendors
24 months

Duration Between Release Activities



2014 2015 2016 2017 2018 2019 2020 2021 2022 2023

v3.3.4 Release
Mar 2014

v3.4.0 Start Accepting Data
Jun 2015

v3.4.0 Open Compliance Testing
Apr 2015

v3.4.0 Release
Mar 2015

v3.3.4 Close Compliance Testing and Certification
Oct 2017

v3.3.4 Open Compliance Testing
Apr 2014

v3.3.4 Start Accepting Data
Jun 2014

v3.3.4 NEMSIS Stops Accepting Data
Mar 2021

v3.4.0 Close Compliance Testing and 
Certification

Oct 2021

v3.4.0 NEMSIS Stops 
Accepting Data

Jan 2023

3/2014 – 3/2021 v3.3.4 Release to Closure

3/2015 – 1/2023 v3.4.0 Release to Closure

NEMSIS Version Lifespan
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