
NEMSIS Versioning Schedule

2018 20232018 2019 2020 2021 2022 2023

3.5.0 Requests Finalized
May 2018

3.5.0 Candidate Release
May 2019

3.5.0 Final Release (NEMSIS)
Sep 2019

3.5.0 Compliance Testing Readiness
Feb 2020

3.5.0 Data Acceptance Starts
Sep 2020

3.5.0 Broad Market Availability of Software
Aug 2021

3.5.0 Majority Implementation
Jul 2022

NASEMSO Data Managers Meeting
May 2018

NASEMSO Regional Meeting
Oct 2018 3.3.4 NEMSIS stops accepting data

Aug 2021
3.4.0 NEMSIS stops accepting data

Jan 2023

Updated June 2020



2019 20232019 2020 2021 2022 2023

Candidate Release (NEMSIS)
4 months

Final Release (NEMSIS)
2 months

Compliance Testing Readiness (NEMSIS)
4 months

Data Acceptance Readiness (NEMSIS)
12 months

Software Release by Vendors
29 months

Majority Implementation

v3.3.4 NEMSIS 
stops accepting data v3.4.0 NEMSIS 

stops accepting data

Duration Between Release Activities



2014 2015 2016 2017 2018 2019 2020 2021 2022 2023

3/2014 – 8/2021

3/2015 – 1/2023

v3.3.4 Release to Closure

v3.4.0 Release to Closure

v3.3.4 Release
Mar 2014

v3.4.0 Start Accepting Data
Jun 2015

v3.4.0 Open Compliance Testing
Apr 2015

v3.4.0 Release
Mar 2015

v3.3.4 Close Compliance Testing and Certification
Oct 2017

v3.3.4 Open Compliance Testing
Apr 2014

v3.3.4 Start Accepting Data
Jun 2014

v3.3.4 NEMSIS Stops Accepting Data
Aug 2021

v3.4.0 Close Compliance Testing and 
Certification

Oct 2021

v3.4.0 NEMSIS Stops 
Accepting Data

Jan 2023

NEMSIS Version Lifespan
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