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Jan 12, 2026 - Aug 10, 2026151 daysRequirements

Aug 19, 2026 - Sep 23, 202626 daysDevelopment (XSD, Change Log)

Oct 30, 2026 - Dec 2, 202624 daysNEMSIS TAC Git Validation

Aug 19, 2026 - Dec 18, 202688 daysCandidate Release Prep

Dec 21, 2026 - Apr 28, 202793 daysCandidate Release / Feedback / Updates

Feb 19, 2027 - May 12, 
2027

59 daysFinal Release Prep 

Oct 14, 2026 - Oct 28, 202611 daysDevelopment (Schematron, Data Dictionary)

Leadership 
Timeline Review
9/2/26

Move Forward Decision 
8/18/26

Candidate Release
12/21/26

Final Release
5/13/27

NEMSIS v3.5.2 Phase 1 to Final Release - Draft
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